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Sanitary Contract 910 (Improvements to the Sanitary Sewer Collection System  

in the Herring Run Sewershed, Part 2: Chinquapin Run) 

 

August 01, 2020 

 

To whom it may concern,  

Below is the project construction status update  

 

Work in Progress / Complete 

 

• Preparation work for stream and sewer work  

o Bypass has been installed behind 6100 Chinquapin Parkway & Lake Avenue 

 

• Sewer construction 

o Sewer pipe construction across 1000 Walker Avenue was completed.  Restoration pending. 

o Pipe bursting in the rear alley of 6100 block of Chinquapin Pkwy was completed.  Restoration pending. 

 

• Stream restoration work 

o Final activities to include stabilization of access paths and planting trees along impacted areas. 

 

Upcoming Work (August – September 2020) 

 

• Sewer pipeline construction will proceed along the east side of the stream from East Belvedere Avenue towards 

Northern Parkway 

o Work will consist of installing new sewer pipelines and manholes 

o Heavy machinery will be used (construction noise is expected) 

o Sewer flow will be rediverted and managed with bypass pumps (some operational noise is expected) 

o Work is expected to continue for approximately two months. 

 

• Sewer manhole and alley restoration to proceed in the rear alley behind the 6100 Block of Chinquapin Parkway 

o The rear alley will remain closed until approximately August 14th in order complete alley repairs. 

o Trash collection has been coordinated for front-of-house pickup instead of the rear alley. 

o Door-to-door notifications were provided to residents for the alley closure and trash collection instructions. 

o Heavy machinery will be used (construction noise is expected) 

 

• Sewer pipeline construction will continue near Northwood Drive & Woodbourne Avenue 

o Local traffic control will be established for the safety of crews and public 

o Heavy machinery will be used (construction noise is expected) 

o Sewer flow will be rediverted and managed with bypass pumps (some operational noise is expected) 

o Work expected to take approximately 3-4 weeks 

 

• Stream restoration work will continue from East Lake Avenue towards Cedarcroft Road 

o Stream restoration and construction to proceed behind 6100 blocks of Northwood Dr and Chinquapin Pkwy 

o Heavy machinery will be used (construction noise is expected) 

o Stream flow will be rediverted and managed with bypass pumps (some operational noise is expected) 

o Work expected to take approximately 2 months 
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Below are some pictures to highlight work accomplished to-date.   

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

We hope this provides insights for upcoming work as we strive to timely and safely complete this project.  If you have any 

questions, please call (410) 396-4700, Monday through Friday, between 8:30 AM and 4:30 PM. Additional information and 

resources are also available on our website https://publicworks.baltimorecity.gov/ . 

 

 

Sincerely, 

 

 

 

Christopher Peake 

Construction Project Supervisor I 

DPW, Office of Engineering & Construction 

Christopher.Peake@baltimorecity.gov 

Stream restoration work completed north of  
Belvedere Avenue 

Overlooking completed stream work in  
Reach C below Woodbourne Ave 

Stream restoration work in-progress in Reach H 
(Just upstream of E Lake Ave) 

Sewer manhole construction underway near 
Hartsdale Road 

https://publicworks.baltimorecity.gov/

